

Loggers Field Repairs Delayed by Weather

Friday, 22 April 2011 08:39

First it was a lot of rain. And then a flooded roadway. And then, this week, it was several inches of snow that delayed construction at La Crosse's Copeland Park ball park. Workers had started to work on repairs to a dugout and bleachers burned by vandals last fall. La Crosse Loggers GM Chris Goodell says the weather delays have pushed back the project completion date a little. Originally the dugout was to be completed by May first. Goodell thinks that deadline looks a little improbable now. But getting everything done by the end of May doesn't seem out of the question.